

task	project	start date	end date	5/13-5/17	5/20-5/24	5/27-5/31	6/3-6/7	6/10-6/14	6/17-6/21	6/24-6/28	7/1-7/5	7/8-7/12	7/15-7/19	7/22-7/26	7/29-8/2	8/5-8/9	8/12-8/16	8/19-8/23
<b>NEW COMPUTERS IN 105 CORY:</b>																		
order 30 ZT PCs	105 Cory		Apr 11	done														
receive E&S cart, remove 30 PCs	105 Cory	May 13	May 17	█														
clean up cabling, wax floor	105 Cory	May 20	May 24		█													
install 30 ZT PCs, ready for use by ATDP	105 Cory	May 27	Jun 14			█	█	█										
<b>NEW CHAIRS, PROJECTOR FOR 200 SDH:</b>																		
order 35 new chairs	200 SDH		Apr 26	done														
E&S truck picks up 35 old chairs	200 SDH	May 20	May 24		█													
clean up cabling, wax floor	200 SDH	May 27	Jun 7			█	█											
OneWorkPlace delivers 35 new chairs	200 SDH	Jun 10	Jun 21					█	█									
install projector & screen	200 SDH	May 20	Jun 21		█	█	█	█										
<b>MOVE 353 CORY TO 125 CORY:</b>																		
convert 5 Win7 p380s to Linux (CS61BL needs 35 Linux)	125 Cory	May 13	May 20	█														
remove 19 Win7 P380s	125 Cory	May 13	May 31	█	█	█												
install 19 PCs from 353 Cory	125 Cory	May 20	Jun 28		█	█	█	█	█	█								
remove 5 Win7 P380s	125 Cory	Aug 19	Aug 23															█
install 5 PCs from 353 Cory	125 Cory	Aug 19	Aug 23															█
<b>PXI COMPUTERS IN 204 CORY:</b>																		
install 12 NI PXI systems for Fall 2013	204 Cory	May 20	Aug 23		█	█	█	█	█	█	█	█	█	█	█	█	█	█
<b>NEW CHAIRS FOR 2xx SODA:</b>																		
order 140 new chairs	2xx Soda		May 10	█														
E&S truck picks up 140 old chairs	2xx Soda		Jun 3				█											
OneWorkPlace delivers 100 new chairs (for 271,275,277 Soda)	2xx Soda		Jun 20					█										
OneWorkPlace delivers 40 new chairs (for 273 Soda)	2xx Soda		Jul 19									█						
task	project	start date	end date	5/13-5/17	5/20-5/24	5/27-5/31	6/3-6/7	6/10-6/14	6/17-6/21	6/24-6/28	7/1-7/5	7/8-7/12	7/15-7/19	7/22-7/26	7/29-8/2	8/5-8/9	8/12-8/16	8/19-8/23

