
EECS151/251A ASIC Project Timeline Summary
(as of 12/3/2020)
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Checkpoint 1: ALU design & pipeline diagram RRR Week Finals Week
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Checkpoint 2: Fully functioning RISC-V core

Checkpoint 3: Cache

Checkpoint 4: Synthesis & PAR
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